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ESTIMATE RUN 09/18/2018

ESTIMATE SUMMARY 07:49:37

CONTID: C22406         ESTIMATE NO: 0001 PROG 2005

PCN: 22406-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 66 and US 85 (BUS) IN PLATTEVILLE PERCENT TIME:

PROJECT NO: STA0661-016                   

SH 66 PLATTEVILLE SIDEWALK REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 405 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLATTEVILLE CO 80651-0405(970)785-6161 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 260,279.57 PARTICIPATING $ $ 201,709.91

AWARD PROJECT AMT: 229,247.38 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,438.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

77.50%

58,569.66

201,709.91

201,709.91

198,271.20

$

$

$

$

201,709.91

0.00

201,709.91

0.00

201,709.91

-3,438.71

0.00

198,271.20

0.00

AMOUNT DUE 198,271.20 198,271.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 198,271.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

20.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/06/2018

08/06/2018

09/18/2018

06/07/2018

06/18/2018

07/19/2018

08/06/2018
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PCN: 22406-BID    ESTIMATE RUN 09/18/2018

PROJECT: STA0661-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:49:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

2,000.001.000

2,000.00

1.000

L S 

2,000.00000

0010 Removal of Pipe 0.000

133.000

202-00035  
 

2,444.54133.000

2,444.54

133.000

LF  

18.38000

0015 Removal of End Section 0.000

1.000

202-00037  
 

200.001.000

200.00

1.000

EACH

200.00000

0020 Removal of Sidewalk 0.000

3.000

202-00200  
 

345.003.000

345.00

3.000

SY  

115.00000

0025 Removal of Curb and Gutter 0.000

24.000

202-00203  
 

264.2424.000

264.24

24.000

LF  

11.01000

0030 Removal of Asphalt Mat 0.000

277.000

202-00220  
 

3,492.97277.000

3,492.97

277.000

SY  

12.61000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

120.000

SF  

5.75000

0040 *Removal of Pedestrian Push Button 0.000

4.000

202-00860  
 

225.004.000

225.00

4.000

EACH

56.25000

0045 Plug Culvert 0.000

1.000

202-04001  
 

1,112.501.000

1,112.50

1.000

EACH

1,112.50000

0050 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

5.000

EACH

1,250.00000

0055 Potholing 0.000

18.000

203-01597  
 

2,925.0018.000

2,925.00

30.000

HOUR

162.50000
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PCN: 22406-BID    ESTIMATE RUN 09/18/2018

PROJECT: STA0661-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:49:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 0.000

15.000

207-00205  
 

780.0015.000

780.00

50.000

CY  

52.00000

0065 Erosion Log Type 1 (12 Inch) 0.000

40.000

208-00002  
 

250.0040.000

250.00

100.000

LF  

6.25000

0070 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

2.000

EACH

937.50000

0075 Pre-fabricated Concrete Washout Structure 0.000

1.000

208-00046  
 

775.001.000

775.00

1.000

EACH

775.00000

0080 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

30.000

LF  

18.75000

0085 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

3.000

EACH

10.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

8.000

HOUR

75.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

8.000

HOUR

62.50000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

24.000

HOUR

112.50000

0105 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

5.000

DAY 

225.00000

0110 Seeding (Native) 0.000

0.030

212-00006  
 

107.140.030

107.14

0.140

ACRE

3,571.43000
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PCN: 22406-BID    ESTIMATE RUN 09/18/2018

PROJECT: STA0661-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:49:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.000

0.030

212-00032  
 

160.710.030

160.71

0.140

ACRE

5,357.14000

0120 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.140

ACRE

6,696.43000

0125 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

28.000

LB  

18.75000

0130 Rock Mulch (Weed Free) 0.000

969.000

213-00067  
 

2,936.07969.000

2,936.07

2,020.000

SF  

3.03000

0135 Landscape Weed Barrier Fabric 0.000

108.000

213-00070  
 

319.68108.000

319.68

295.000

SY  

2.96000

0140 Metal Landscape Border (1/4x5 Inch) 0.000

152.000

213-00470  
 

855.76152.000

855.76

240.000

LF  

5.63000

0145 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

138.000

216-00201  
 

690.00138.000

690.00

200.000

SY  

5.00000

0150 Herbicide Treatment 0.000

3.000

217-00020  
 

375.003.000

375.00

8.000

HOUR

125.00000

0155 Aggregate Base Course (Class 6) 0.000

8.000

304-06007  
 

1,671.448.000

1,671.44

8.000

CY  

208.93000

0160 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

103.500

403-00720  
 

32,343.75103.500

32,343.75

103.500

TON 

312.50000

0165 Geotextile (Erosion Control) (Class 1) 0.000

72.000

420-00102  
 

270.0072.000

270.00

72.000

SY  

3.75000
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PCN: 22406-BID    ESTIMATE RUN 09/18/2018

PROJECT: STA0661-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:49:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Riprap (12 Inch) 0.000

37.000

506-00212  
 

5,773.8537.000

5,773.85

37.000

CY  

156.05000

0175 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

33.000

603-02185  
 

10,802.8833.000

10,802.88

37.000

LF  

327.36000

0180 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

72.000

603-02245  
 

17,027.2872.000

17,027.28

74.000

LF  

236.49000

0185 23x14 Inch Reinforced Concrete End Section Elliptical 0.000

2.000

603-05118  
 

3,560.002.000

3,560.00

2.000

EACH

1,780.00000

0190 30x19 Inch Reinforced Concrete End Section Elliptical 0.000

2.000

603-05124  
 

3,882.502.000

3,882.50

2.000

EACH

1,941.25000

0195 12 Inch Plastic Pipe 0.000

45.000

603-50012  
 

3,515.8545.000

3,515.85

45.000

LF  

78.13000

0200 Manhole Special 0.000

1.000

604-39000  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000

0205 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

3.75000

0210 Concrete Sidewalk (6 Inch) 0.000

37.000

608-00006  
 

3,931.2537.000

3,931.25

37.000

SY  

106.25000

0215 Concrete Curb Ramp 0.000

25.000

608-00010  
 

3,031.2525.000

3,031.25

25.000

SY  

121.25000

0220 Detectable Warnings 0.000

52.000

608-00015  
 

2,535.0052.000

2,535.00

56.000

SF  

48.75000
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PCN: 22406-BID    ESTIMATE RUN 09/18/2018

PROJECT: STA0661-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:49:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Sidewalk Drain 0.000

1.000

608-10010  
 

4,588.351.000

4,588.35

1.000

EACH

4,588.35000

0230 Curb and Gutter Type 2 (Section II-B) 0.000

125.000

609-21020  
 

3,500.00125.000

3,500.00

125.000

LF  

28.00000

0235 Gutter Type 2 (2 Foot) 0.000

5.000

609-24002  
 

160.005.000

160.00

25.000

LF  

32.00000

0240 *2 Inch Electrical Conduit (Plastic) 0.000

15.000

613-01200  
 

675.0015.000

675.00

15.000

LF  

45.00000

0245 *Wiring 0.000

1.000

613-10000  
 

2,850.001.000

2,850.00

1.000

L S 

2,850.00000

0250 *Pedestrian Push Button (Install Only) 0.000

4.000

614-72861  
 

1,775.004.000

1,775.00

4.000

EACH

443.75000

0255 *Pedestrian Push Button Post Assembly 0.000

1.000

614-72863  
 

2,062.501.000

2,062.50

1.000

EACH

2,062.50000

0260 *Construction Surveying 0.000

1.000

625-00000  
 

8,125.001.000

8,125.00

1.000

L S 

8,125.00000

0265 *Mobilization 0.000

0.853

626-00000  
 

20,514.650.853

20,514.65

1.000

L S 

24,050.00000

0270 *Public Information Services (Tier IV) 0.000

1.000

626-01104  
 

5,727.501.000

5,727.50

1.000

L S 

5,727.50000

0275 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

336.000

627-30210  
 

5,292.00336.000

5,292.00

336.000

SF  

15.75000
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PCN: 22406-BID    ESTIMATE RUN 09/18/2018

PROJECT: STA0661-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:49:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flagging 0.000

240.000

630-00000  
 

7,500.00240.000

7,500.00

250.000

HOUR

31.25000

0285 *Traffic Control Inspection 0.000

15.000

630-00007  
 

1,687.5015.000

1,687.50

15.000

DAY 

112.50000

0290 *Traffic Control Management 0.000

14.000

630-00012  
 

11,375.0014.000

11,375.00

20.000

DAY 

812.50000

0295 *Barricade (Type 3 M-A) (Temporary) 0.000

5.400

630-80335  
 

270.005.400

270.00

6.000

EACH

50.00000

0300 *Construction Traffic Sign (Panel Size A) 0.000

64.800

630-80341  
 

2,430.0064.800

2,430.00

72.000

EACH

37.50000

0305 *Construction Traffic Sign (Panel Size B) 0.000

31.500

630-80342  
 

1,968.7531.500

1,968.75

35.000

EACH

62.50000

0310 *Portable Message Sign Panel 0.000

5.400

630-80355  
 

6,750.005.400

6,750.00

6.000

EACH

1,250.00000

0315 *Drum Channelizing Device 0.000

36.000

630-80360  
 

720.0036.000

720.00

40.000

EACH

20.00000

0320 *Traffic Cone 0.000

27.000

630-80380  
 

135.0027.000

135.00

40.000

EACH

5.00000

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

13,750.000

F A 

1.00000

0330 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 22406-BID    ESTIMATE RUN 09/18/2018

PROJECT: STA0661-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:49:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

CAT 201,709.91201,709.91260,279.57CURRENT AMT0200 $ $ $

$ 201,709.91201,709.91$260,279.57$CURRENT AMTPROJECT TOTAL


